COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 10/ 12/ 2017

ESTI MATE SUMVARY 15: 55: 32
CONTI D: C20645 ESTI MATE NO 0005 FI NL SPEC YR 2005
PCN: 20645- BI D COFRS REPCRTI NG CATEGCRY: 5 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 31.0 DAYS TI ME ALLOW 34 WORK DAYS
SH 184 NARRAGUI NNEP CANAL O- 02 PERCENT TI ME: 91.18 ORI G TI ME ALLOW 30 WORK DAYS
PRQJECT NO STR184A- 005
SH 184 NARRAGUI NNEP CANAL O 02- A
NAVE OF ROAD:
PRQJECT COUNTI ES: MONTEZUNA
CONTRACTCR:
STRUCTURES, | NC. PAY PERI OD ENDI NG 10/ 12/ 2017 DATE TI ME STARTED 10/10/2016
4 | NVERNESS COURT E, SU TE 250 DATE LET 06/ 30/ 2016 DATE WORK BEGAN 10/ 10/ 2016
DATE AWARDED 07/ 14/ 2016 DATE TI ME STOPPED 02/ 23/ 2017
DATE CONTRACT EXECUTED 08/ 17/ 2016 DATE ACCEPTED 02/ 23/ 2017
ENGLEWOOD CO 80112 (303) 770- 7878 DATE NOTI CE TO PROCEED 10/ 10/ 2016
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMT: $ 944, 903. 12 PARTI Cl PATI NG $ 11, 580. 80 $ 0.00
AWARD PRQJECT AM: $ 887, 924. 82 NON PARTI Cl PATI NG 933, 322. 32 0.00
PERCENT COVPLETE: 100. 00% TOTAL EARNI NGS 944, 903. 12 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 944, 903. 12 0. 00
TOTAL CLAI VB $ 0.00 RETAI NAGE 0.00 13, 318. 87
SECURI TI ES ENCUMBERED 0.00 0. 00
NET EARNI NGS 944, 903. 12 13, 318. 87
LI QUI DATED DANVAGES 0.00 0. 00
AUTCPAY ADJUSTNVENT 0. 00 0. 00
AMOUNT DUE 944,903. 12 13, 318. 87
OTHER ADJUSTMENTS 0.00 0. 00
PAYMENT DUE $ 13, 318. 87

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 20645-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STR184A- 005 ESTI MATE NO 0005 15: 55: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 201- 00000 *C earing and G ubbi ng 1. 000 1. 000
LS 0. 000 0.00
16, 480. 00000 1.000 16, 480. 00

0010 202-00027 *Renoval of Riprap 133. 000 133. 000
SY 0. 000 0. 00
20. 60000 133. 000 2,739. 80
0015 202-00220 *Renoval of Asphalt Mat 1, 511. 000 1,511. 000
SY 0. 000 0. 00
5.20000 1, 511. 000 7,857.20
0020 202-00821 *Renoval of Sign Panel 2.000 2.000
EACH 0. 000 0. 00
51. 50000 2.000 103. 00
0025 202-01000 Renoval of Fence 156. 000 156. 000
LF 0. 000 0. 00
5.20000 156. 000 811. 20
0030 203-00010 *Uncl assi fied Excavation (Conplete In Place) 2, 022. 000 2,022. 000
CY 0. 000 0. 00
16. 50000 2,022. 000 33, 363. 00
0035 203-00400 *Rock Excavation 0. 000 0. 000
CY 0. 000 0. 00
38. 20000 0. 000 0. 00
0040 203-01100 *Proof Rolling 3. 000 3. 000
HOUR 0. 000 0. 00
185. 40000 3. 000 556. 20
0045 203-01500 *Bl adi ng 8. 000 8. 000
HOUR 0. 000 0. 00
128. 80000 8. 000 1, 030. 40
0050 203-01565 *Hydraul i c Excavat or 10. 000 10. 000
HOUR 0. 000 0. 00
166. 90000 10. 000 1, 669. 00
0055 203-01582 *Truck (Dunp) 5. 000 5. 000
HOUR 0. 000 0. 00

113. 30000 5. 000 566. 50



CONTI D: C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20645-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STR184A- 005 ESTI MATE NO. 0005 15: 55: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 203-01590 *Front End Loader (Rubber Tire) 7.000 7.000
HOUR 0. 000 0.00
128. 80000 7.000 901. 60
0065 203-01597 *Pot hol i ng 25. 000 25. 000
HOUR 0. 000 0.00
231. 80000 25. 000 5, 795. 00
0070 203-02330 *Labor er 10. 000 10. 000
HOUR 0. 000 0.00
45. 40000 10. 000 454.00
0075 207- 00205 *Topsoi | 200. 000 200. 000
Cy 0. 000 0.00
6. 20000 200. 000 1, 240. 00
0080 207-00210 *St ockpi | e Topsoi | 200. 000 200. 000
Cy 0. 000 0.00
6. 20000 200. 000 1, 240. 00
0085 208-00002 *Erosion Log Type 1 (12 Inch) 170. 000 170. 000
LF 0. 000 0.00
4. 00000 170. 000 680. 00
0090 208- 00020 *Silt Fence 1, 042. 000 1, 042. 000
LF 0. 000 0.00
1. 70000 1, 042. 000 1,771.40
0095 208- 00045 Concrete Washout Structure 2.000 2.000
EACH 0. 000 0.00
1, 620. 70000 2. 000 3,241. 40
0100 208-00070 *Vehi cl e Tracking Pad 1. 000 1. 000
EACH 0. 000 0.00
1, 957. 00000 1.000 1,957.00
0105 208-00103 *Renoval and Di sposal of Sedinment (Labor) 1. 000 1. 000
HOUR 0. 000 0.00
56. 70000 1.000 56. 70
0110 208-00105 *Renoval and Disposal of Sedinent (Equipnent) 0. 000 0. 000
HOUR 0. 000 0.00
139. 10000 0. 000 0. 00



CONTI D C20645 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 4
PCN: 20645-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STR184A- 005 ESTI MATE NO 0005 15: 55: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 208-00106 Sweepi ng (Sedi nent Renoval ) 0. 000 0. 000
HOUR 0. 000 0. 00
174. 00000 0. 000 0. 00
0120 208- 00207 *Erosi on Control Managenent 20. 000 20. 000
DAY 0. 000 0. 00
165. 90000 20. 000 3,318. 00
0125 208- 00400 Wat er Control 1. 000 1. 000
LS 0. 000 0. 00
5, 061. 30000 1. 000 5, 061. 30
0130 210- 00090 *Reset Del i neator 0. 000 0. 000
EACH 0. 000 0. 00
44. 80000 0. 000 0. 00
0135 210-00810 *Reset Ground Sign 7.000 7.000
EACH 0. 000 0. 00
33. 60000 7.000 235. 20
0140 212-00006 *Seedi ng (Native) 1.100 1.100
ACRE 0. 000 0. 00
1, 345. 20000 1.100 1,479.72
0145 212-00032 *Soi | Condi tioning 1.100 1.100
ACRE 0. 000 0. 00
6, 849. 60000 1.100 7,534.56
0150 213-00004 *Mil ching (Weed Free Straw) 1. 100 1. 100
ACRE 0. 000 0. 00
1, 304. 00000 1.100 1,434.40
0155 213-00061 *Mul ch Tacki fier 220. 000 220. 000
LB 0. 000 0. 00
6. 60000 220. 000 1, 452. 00
0160 216-00101 *Soi | Retention Bl anket (Straw Coconut) 70. 000 70. 000
(Phot odegradabl e O a sy 0. 000 0. 00
5. 50000 70. 000 385. 00
0165 240- 00000 *WIdlife Biologist 2.750 2.750
HOUR 0. 000 0. 00
96. 90000 2.750 266. 48



CONTI D C20645 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20645- BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STR184A- 005 ESTI MATE NO 0005 15: 55: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0170 250- 00100 *Environmental Health and Safety 1. 000 1. 000
LS 0. 000 0. 00
2, 389. 60000 1. 000 2, 389. 60
0175 250-00110 *Heal th and Safety O ficer 3.500 3.500
HOUR 0. 000 0. 00
171. 00000 3.500 598. 50
0180 304- 02000 *Aggregat e Base Course (O ass 2) 2, 027. 600 2,027. 600
TON 0. 000 0. 00
20. 60000 2,027. 600 41, 768. 56
0185 304- 06000 *Aggregat e Base Course (C ass 6) 1, 305. 510 1, 305. 510
TON 0. 000 0. 00
22.20000 1, 305. 510 28,982. 32
0190 304-09014 *Aggregat e Base Course (Special) 105. 210 105. 210
TON 0. 000 0. 00
32. 00000 105. 210 3,366.72
0195 403-34721  *Hot Mx Asphalt (Gading SX) (75) (PG 58-28) 830. 150 830. 150
TON 0. 000 0. 00
174. 90000 830. 150 145, 193. 23
0200 411-10255 *Enmul sified Asphalt (Sl ow Setting) 99. 000 99. 000
GAL 0. 000 0. 00
32.10000 99. 000 3,177.90
0203 420-00132 Ceotextile (Separator) (CL 1) 1, 546. 000 1, 546. 000
SY 0. 000 0. 00
2.25000 1, 546. 000 3,478.50
0205 506-00212 *Riprap (12 Inch) 129. 000 129. 000
CY 0. 000 0. 00
94. 80000 129. 000 12, 229. 20
0210 603-71808 *18 x 8 Foot Concrete Box Culvert (Precast) (Special) 64. 000 64. 000
LF 0. 000 0. 00
4,902. 80000 64. 000 313, 779. 20
0212 420- 00000 Ceonenbr ane 166. 000 166. 000
SY 0. 000 0. 00
19. 60000 166. 000 3, 253. 60



CONTI D C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PON: 20645- BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STR184A- 005 ESTI MATE NO 0005 15: 55: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0213 506-01020 Geogrid Reinforce 1, 601. 000 1, 601. 000
SY 0. 000 0. 00
2.90000 1, 601. 000 4,642. 90
0215 606- 00301 *Quardrail Type 3 (6-3 Post Spacing) (31") 337. 000 337. 000
LF 0. 000 0. 00
43. 30000 337.000 14,592. 10
0220 606-01385 *Transition Type 3J (31") 10. 000 10. 000
EACH 0. 000 0. 00
1, 320. 50000 10. 000 13, 205. 00
0225 606-01390 *End Anchorage Type 3K (31") 8. 000 8. 000
EACH 0. 000 0. 00
1, 585. 20000 8. 000 12, 681. 60
0230 606- 02005 *End Anchorage (Flared) (31") 4.000 4.000
EACH 0. 000 0. 00
2, 233. 10000 4.000 8, 932. 40
0235 607-00005 End Post 3. 000 3. 000
EACH 0. 000 0. 00
257. 50000 3. 000 772.50
0240 607-01025 Install Fence 156. 000 156. 000
LF 0. 000 0. 00
41. 20000 156. 000 6, 427. 20
0245 607-11525 *Fence (Plastic) 0. 000 0. 000
LF 0. 000 0. 00
3. 60000 0. 000 0. 00
0250 612-00001  *Delineator (Type I) 15. 000 15. 000
EACH 0. 000 0. 00
20. 60000 15. 000 309. 00
0255 612-00003 *Del i neator (Type I11) 6. 000 6. 000
EACH 0. 000 0. 00
26. 80000 6. 000 160. 80
0260 614-00011 *Sign Panel (Qass I) 3. 000 3. 000
SF 0. 000 0. 00
20. 60000 3. 000 61. 80



CONTI D: C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20645-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STR184A- 005 ESTI MATE NO. 0005 15: 55: 32
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0265 614-00012 *Sign Panel (Oass I1) 9. 000 9. 000
SF 0. 000 0. 00
25. 80000 9. 000 232.20
0270 614-01522 *Steel Sign Support (2-1nch Round)(Socket) 5. 000 5. 000
EACH 0. 000 0. 00
113. 30000 5. 000 566. 50
0275 614-01575 *Steel Sign Support (2-1/2 Inch Round NP-40) (Post) 12. 000 12. 000
LF 0. 000 0. 00
17. 60000 12.000 211. 20
0280 614-01578 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 3. 000 3. 000
EACH 0. 000 0. 00
257. 50000 3.000 772.50
0285 625- 00000 *Construction Surveying 1. 000 1. 000
LS 0. 000 0. 00
6, 695. 00000 1. 000 6, 695. 00
0290 625- 00001 *Construction Surveying (Hourly) 0. 000 0. 000
HOUR 0. 000 0. 00
133. 90000 0. 000 0.00
0295 626- 00000 *Mobi | i zati on 1. 000 1.000
LS 0. 000 0. 00
114, 846. 00000 1. 000 114, 846. 00
0300 626-01103 *Public Information Services (Tier I11) 1. 000 1. 000
LS 0. 000 0. 00
7, 280. 00000 1. 000 7,280. 00
0305 627-00011 *Pavenent Marking Paint (Wt erborne) 11. 000 11. 000
GAL 0. 000 0. 00
25. 80000 11. 000 283.80
0310 630- 00000 *Fl aggi ng 947. 500 947.500
HOUR 0. 000 0. 00
21. 90000 947. 500 20, 750. 25
0315 630- 00007 *Traffic Control Inspection 70. 000 70. 000
DAY 0. 000 0. 00
127. 30000 70. 000 8,911. 00



CONTI D C20645 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 8
PCN: 20645-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STR184A- 005 ESTI MATE NO 0005 15: 55: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0320 630-00012 *Traffic Control Managenent 58. 000 58. 000
DAY 0. 000 0. 00
497. 50000 58. 000 28, 855. 00
0325 630-80335 *Barricade (Type 3 MA) (Tenporary) 9. 000 9. 000
EACH 0. 000 0. 00
51. 50000 9. 000 463. 50
0330 630-80341 *Construction Traffic Sign (Panel Size A) 4.000 4.000
EACH 0. 000 0. 00
5.20000 4.000 20. 80
0335 630-80342 *Construction Traffic Sign (Panel Size B) 36. 000 36. 000
EACH 0. 000 0. 00
15. 50000 36. 000 558. 00
0340 630-80343 *Construction Traffic Sign (Panel Size O 4. 000 4.000
EACH 0. 000 0. 00
20. 60000 4.000 82. 40
0345 630-80344 *Construction Traffic Sign (Special) 64. 000 64. 000
SF 0. 000 0. 00
10. 30000 64. 000 659. 20
0350 630- 80359 *Portabl e Message Sign Panel 199. 000 199. 000
DAY 0. 000 0. 00
18. 60000 199. 000 3, 701. 40
0355 630- 80360 *Drum Channel i zi ng Devi ce 58. 000 58. 000
EACH 0. 000 0. 00
8. 30000 58. 000 481. 40
0360 630-80363 *Drum Channel i zi ng Device (Wth Light) (Flashing) 6. 000 6. 000
EACH 0. 000 0. 00
15. 50000 6. 000 93. 00
0365 630-80380 *Traffic Cone 41. 000 41. 000
EACH 0. 000 0. 00
3.10000 41. 000 127.10
0370 630-80393 *Stackabl e Vertical Panels 30. 000 30. 000
EACH 0. 000 0. 00
10. 30000 30. 000 309. 00



CONTI D C20645 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 9
PCN: 20645- Bl D ESTI MATE RUN 10/ 12/ 2017
PRQIECT: STR184A- 005 ESTI MATE NO 0005 15: 55: 32
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0375 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0380 700-70011 F/ A Partnering 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0385 700- 70012 F/ A Asphalt Pavenent |ncentive -1,194. 630 -1,194.630
FA 0. 000 0. 00
1. 00000 -1,194. 630 -1,194.63
0390 700-70014 F/ A Incentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0395 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0400 700- 70018 F/ A Roadway Snoot hness | ncentive 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0405 700- 70060 F/' A Adjust Uilities 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0410 700-70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 918,387.32 % 0.00% 918, 387. 32
CAT NOO300 STRUCTURES
0415 202- 00400 *Renoval of Bridge 1. 000 1. 000
EACH 0. 000 0. 00
14, 935. 00000 1. 000 14, 935. 00
0420 250-00210 *Sol i d Wast e Di sposal 0. 000 0. 000
CY 0. 000 0. 00
81. 80000 0. 000 0. 00



CONTI D: C20645 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 20645-BI D ESTI MATE RUN 10/ 12/ 2017
PRQJECT: STR184A- 005 ESTI MATE NO. 0005 15: 55: 32
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0300 STRUCTURES
0425 250- 00220 *Hazar dous Waste Di sposal 0. 000 0. 000
(e 0. 000 0. 00
41. 90000 0. 000 0.00

CAT NO0400 CE BID | TEMS

0430 620-00001 Field Ofice (dass 1)

0435 620-00020 Sanitary Facility

CAT 0300 CURRENT AMI  $ 14,935.00 $

1. 000 1. 000

EACH 0. 000
9, 598. 40000 1. 000

1. 000 1. 000

EACH 0. 000
1, 982. 40000 1. 000

0.00$ 14, 935. 00

9, 598. 40

1,982. 40

CAT 0400 CURRENT AMI  $ 11,580.80 $

0.00$ 11, 580. 80

PRQJIECT TOTAL CURRENT AMI  $ 944,903.12 $

0.00$ 944, 903. 12



